

Friday August 12:

4<sup>th</sup> Street: Closed/ No Parking Our subcontractor plans to mill the entire length of 4<sup>th</sup> street. Will need from Franklin to the Boro line cleared of cars.

Conduct proof roll immediately behind this operation, identifying any areas of base repairs .

Road will be opened at the end of the day for use over the weekend.

Monday August 15<sup>th</sup>:

4<sup>th</sup> Street – Closed / No Parking Milling subcontractor on site to remediate areas of soft and yielding/ base repairs identified. CMS crew on site to adjust utilities as needed and install base asphalt. Begin to place wearing course on 4<sup>th</sup> Street.

Tuesday August 16<sup>th</sup>:

4<sup>th</sup> Street: Closed / No parking CMS Crew completes installation of wearing course.

Wednesday August 17<sup>th</sup>:

College: Closed / No Parking – 6 AM til Noon Milling sub contractor Milling 5” at gutter line w/2% cross slopes

Proof Roll / identify areas of base repair

Franklin- Closed / No Parking—Noon til 5 PM Milling sub contractor Milling 5” at gutter line w/2% cross slopes

Proof Roll / identify areas of base repair

4<sup>th</sup> Street- Road Open / No Parking CMS subcontractor line striping –

College- Closed/ No parking – CMS crew , adjust utilities as needed and perform base repairs if needed Install wearing course on College

Thursday August 18<sup>th</sup> :

Municipal Parking Lot- Lot closed / clear of all vehicles Milling sub Mills out “shaded area” CMS crew removes parking blocks / stores on site grades and stones new profiles, Base pave

Milling subcontractor mills 1.5 “ over entire lot.

College- Road Closed/ No parking – CMS installs Wearing course

Franklin- Road Closed/ No parking- CMS installs wearing course

Friday August 19<sup>th</sup>:

College- Road Open/ No Parking- Line Striping

Franklin- Road Open/ No Parking- Line Striping

Municipal Parking Lot- Closed CMS installs Wearing Course

Monday August 22<sup>nd</sup>:

Municipal Parking Lot Closed . Complete Wearing course

Tuesday August 23<sup>rd</sup>

Municipal Parking Lot – Closed Re install parking blocks / Line striping

Wednesday August 24<sup>th</sup>

Municipal parking lot – Open

All above is based on minimal soft and yielding conditions being encountered. Many factors can affect this schedule. Weather, plant breakdowns, etc. This gives a general layout of how CMS anticipates the work flow taking place.